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18 December 1986

MEMORANDUM FOR: Deputy Director for Administration

FROM: John M. Ray
Director of Logistics

SUBJECT: Report of Significant Logistics Activities for
the Period Ending 17 December 1986

1. Events of Major Interest That Have Occurred During the
Preceding Week:
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* b. The Office of Logistics opened the newly
completed North Parking Lot on 15 December. At that time,
fence posts were placed for the return of the borrowed Federal
Highway Administration property in West Lot.

c. The Bid Package 4 contractor is backfilling the
excavated area where the leaks were repaired on the south side
chilled water lines. The piping has been pressurized since
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6 December, and there has not been any evidence of any
addltlonal leaks. Pressure testing is still oﬁ3b01ng to
ascertain if there are additional leaks that need repairing
located in other areas of the p1p1ng system. The Bid Package//
1 contractor who installed the p1p1ng originally has indicated

{hASﬂllllngngas to excavate and repair any additional leaks.

* d. Occupancy of the North Loading Dock has been
rescheduled for 22 December. OL anticipates transition to be
in full operation in 30 days. At that time, South Loading
Dock will be closed for construction.

* e. Real Est i ivision (RECD), OL,
reports that funding was
made available on 15 December. The fquinngmill Te used for
the construction and communications in and
completion of\ \ RE is in the process of

developing new schedules with"Office of Development and
Engineering and Foreign Broadcast Information Service. The
new schedule will have a direct impact on the backfill
schedule of Key, and the New Headquarters Building.
It is anticipated that a construction contract for
will be sent out for bid the week of 22 December.

g. OL reports that on 12 December, the
Com total power. As a result of this power outage
theElEXlQif]Building was effected. The emergency generators
were operating but employees were dismissed at 12:00 p.m.
because of lack of heat. Vepco was not able to restore power

to the complex until 8:45 p.m. It was noted that a surge from
the[p]Building caused a cable to burn in%z:if. [f::::j
h. OL recently negotiated a firm fixed-price
contract on behalf of the Office of Personnel/Equal Employment
Opportunity with the Urban Crisis Center. This contract, in

the amount of $77,000, provides for 10 runnings of the Urban
Awareness Course.
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t. OL reports that Agency employees have been very
generous with their donations to "Operation Santa Claus{|
Some of the external buildings have required additjiona
collections because of the overwhelming response.

u. OL contracted with an art conservator who workeq,
10 through 12 B&ﬁembep restoring six paintings loaned by
Vincent Melzac%which are on display in the Headquarters main
corridor. These paintinge¢had been scratched and soiled during
the past year.

* v. OL reports that on 11 December the Headquarters
Compound experienced low water pressure from the City of Falls
Church. The problem was a damaged water main serving the
Turkey Run supply line to the Compound. The damage was caused
by MCI Communications installing underground communications
lines, off site. Allied was able to close off the Turkey Run
domestic water line and open the redundant Route 123 water
line but¥ not before water pressure was lost in the
Headquarters Building.
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xY Ahe Office of Logistics received)ary urgent

reqyegt r help from fhe DCI Admin Officer,lon p9 December,
who)] 1mmediatei» need Lthree Craig J570's MiCrvu Set
Transcribers. The J570g¢were located in stock in United
Stationers Warehouse in Baltimore. They were picked up and
delivered directly to 7Cl9 Headquarters the next day.

2. Significant Events Anticipated During the Coming Week:

None

John M. Ray
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